

NUCE 431W: Neutronics of a Fusion Plant

Weekly Progress Report

02/26/2026 - 03/04/2026

Project Manager(s): Dr. Andrei Khodak, [REDACTED]

Submitter: Rocco Lombardo, ral5748@psu.edu

Milestones	Planned Date	Actual Date	Comments
Material designations within .h5m set and simulation ran	02/29/2026	03/01/2026	Material designated with pyDAGMC
-	-	-	-

Accomplished This Week:

General Description	Comments
General Debugging	Debugged source, simulation settings, and material definitions. One successful simulation ran.

Planned for Next Week:

General Description	Comments
Refine non-cubit workflow.	Refine and polish code for meshing and setting material definitions without the use of cubit.