

NUCE 431W: Neutronics of a Fusion Plant

Weekly Progress Report

02/18/2026 - 02/26/2026

Project Manager(s): (Andrei Khodak) [REDACTED]

Submitter: (Rocco Lombardo) (ral5748@psu.edu)

Milestones	Planned Date	Actual Date	Comments
Successfully fixed clipping issue on cad model.	Feb/26/2026	—	.h5m is now working. Geometry imported successfully

Accomplished This Week:

General Description	Comments
.h5m and stl's were exported properly. Clipping issue fixed.	successfully configured stl_to_h5m converter to convert .stl of all parts to one .h5m file.
Reactor Geometry rebuilt with separate parts.	—

Planned for Next Week:

General Description	Comments
Get full simulation to run and hold.	Check if model has overlapping edges. Assign a complement, order sources.