

NUCE 431W: Neutronics of a Fusion Plant

Weekly Progress Report

03/25/2026 - 04/01/2026

Project Manager(s): (Andrei Khodak) [REDACTED]

Submitter: (Rocco Lombardo) (ral5748@psu.edu)

Milestones	Planned Date	Actual Date	Comments
Separate Model into Breeder and Shielding for Individual Testing	03/26/2026	—	Isolating breeding layer and shielding layer for Individual testing.

Accomplished This Week:

General Description	Comments
Get Clearance for going down in dimensionality.	Getting clearance to run a 2-D simulation and separation of layers for simulation purposes.

Planned for Next Week:

General Description	Comments
Run sim and gather results on breeding layer	—