

NUCE 431W: Neutronics of a Fusion Plant

Weekly Progress Report

04/01/2026 - 04/08/2026

Project Manager(s): (Andrei Khodak) [REDACTED]

Submitter: (Rocco Lombardo) (ral5748@psu.edu)

Milestones	Planned Date	Actual Date	Comments
Simulated the breeder and shielding	04/05/2026	—	Breeder and shield were successfully tallied and simulated.

Accomplished This Week:

General Description	Comments
Whole reactor scaled properly.	2-D case not needed, 3-D was successful. Obtaining TBR.

Planned for Next Week:

General Description	Comments
Obtain TBR and run with different materials.	—