

NUCE 431W: Neutronics of a Fusion Plant

Weekly Progress Report

03/11/2026 - 03/18/2026

Project Manager(s): Dr. Andrei Khodak, [REDACTED]

Submitter: Rocco Lombardo, ral5748@psu.edu

Milestones	Planned Date	Actual Date	Comments
Spring Break and Personal commitments have led me to be absent for this week and last week. So far, we have imported the model. Albeit still broken, it can 'run.'	03/13/2026	03/18/2026	pyDAGMC was used to write to .h5m file. Cubit will be used for further configuring.
-	-	-	-

Accomplished This Week:

General Description	Comments
General Debugging	Debugged source, simulation settings, and material definitions. One successful simulation ran.

Planned for Next Week:

General Description	Comments
Refine non-cubit workflow.	Refine and polish code for meshing and setting material definitions without the use of cubit.
Refine model in cubit and make sure the model works.	